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CCR No. 98-0267 Logged Date 3/3/98 Rev. Request Type CCR
Priority Routine D Urgent D Emergency . Affected Release Change Class 11

Title  Deliver to customer draft CDRL 305 - Version 2.0 Segment/Design Specification for the ECS Project

Documents Affected Source Nos (RID, NCR, Action ltem, GSFC CCR, etc.) or
Tech Reference

Draft CDRL 305 - Version 2.0 Segment/Design Specification for

the ECS Project

RTM Change [ ] Start New Baseline [_]
Problem

CDRL 305 - Version 2.0 Segment/Design Specification for the ECS Project has been updated for delivery to customer

Proposed Solution

Deliver to customer

Impact Analysis:

Organizations Affected: 80O [ Contracts [] ECS Chiet Eng [3] FOS [] M&O [
Procurement [] Q0 [ Rel. Dev [X] Rel. A [T] Rel.C [M] SCDO Arch. x
Science Off [X] Security [7] Subcontret [ Sys. Eng [] SysXcepr: O
COSI ................... None [] Smali ] Medium [] Large [T]
(Not excesding §100.000) ($100,000 to $500,000} {Over $500,000)
Schedule ............. None [] Other
Additional LOC Man-Months
Materials
Originator _Sharon Dennison S £ D—Q/I/uvbu—o% 3 / 3 / 1%
Signature Date
Office Development  Office Manager 47\%{ l /n,(«Qﬂ)\/L/ 3/ 3/ 78
Hnature |~ Date
Disposition Approved}zq Approved w/Commem | Forward [] Disapproved []
Comments:
Y Q 3y 78
CCB Chairperson
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